

Scope of Work for Electronic Filing

ID	Task Name	Start	Finish	2020			2021			2022		
				Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
1	Complete Matrix	7/16/2020	3/31/2021									
2	Draft Committee Rules	4/1/2021	12/31/2021									
3	General Legislative Session	1/12/2021	3/12/2021									
4	Budget Legislative Session	2/8/2022	3/11/2022									
5	Bill Drafting	3/18/2021	12/31/2021									
6	Finalize Efiling Contract	7/16/2020	9/30/2020									
7	Finish Circuit Court FCE Roll Out	7/16/2020	3/31/2021									
8	Migrate District Court Data	7/16/2020	3/31/2021									
9	Establish Dist. Ct. Financial Migration	7/16/2020	3/31/2021									
10	Prepare FCE training curriculum	10/1/2020	3/31/2021									
11	Provide system training to Dist. Ct.	4/1/2021	5/31/2021									
12	District Court FCE Pilot - 1	6/1/2021	9/1/2021									
13	District Court FCE Pilot - 2	9/1/2021	11/30/2021									
14	District Court FCE Pilot - 3	1/3/2022	3/31/2022									
15	Efiling Pilot	4/1/2022	9/30/2022									